

Update on TDWR SPG Product Distribution

2 March 2009

NEW UPDATE AS OF 3/2/09:

1. Implementation of TDWR SPG Product Flow from Remaining Sites.

The attached file shows the status of the TDWR SPG's. Sites that are candidates for central collection activation this week are:

- 1) TDEN-Denver
- 2) TIAH-Houston International
- 3) TMKE-Milwaukee
- 4) TOKC-Oklahoma City
- 5) TTUL-Tulsa

Sites activated last week were:

- 1) TSJU-San Juan
- 2) TTPA-Tampa

Since AWIPS OB9 must be loaded before central collection can occur we have created a rough schedule for future site activations based on the current schedule of AWIPS software installations (see

http://www.roc.noaa.gov/SPG/PublicDocs/tdwr_spg_cc_plan_status.pdf).

AWIPS software installations are subject to change (local weather, critical weather days, etc...) but it is useful as a "no sooner than" kind of plan.

2. Beta Test of RIDGE Radar Version 2 Displays to Begin on 4 March 2009.

See NWS Service Change Notice (SCN) 09-03, Announcement of Comment Period for RIDGE Radar Version 2 Beta Displays Effective February 18, 2009, at <http://www.weather.gov/os/notif.htm> for details.

The ROC is hosting a web page for TDWR SPG general information and central product collection at <http://www.roc.noaa.gov/spg/>

If you would like to be added to or deleted from an email list that will notify you when updates are posted, please send your request to Tim.D.Crum@noaa.gov.

Questions can be addressed to: Michael.Istok@noaa.gov or Tim.D.Crum@noaa.gov.

TDWR SPG Status Deployed, RPCCDS, S/W Build, RUC Ingest

3/2/2009 W/OST32

SPG ID	TDWR Site Name	site id	wfo	RPCCDS	s/w Bld	RUC40
TADW	Andrews AFB	3001	LWX		3	no
TATL	Atlanta	3002	FFC		3	no
TBNA	Nashville	3003	OHX		3.1	no
TBOS	Boston	3004	BOX		3	no
TBWI	Baltimore/Wash	3005	LWX		3	yes
TLVE	Cleveland, OH	3006	CLE	yes	3.1	yes
TCLT	Charlotte	3007	GSP		3	yes
TCMH	Columbus, OH	3008	ILN		3	yes
TCVG	Covington	3009	ILN		3	yes
TDAL	Dallas Love Field	3010	FWD		3	yes
TDAY	Dayton	3011	ILN		3	yes
TDCA	Washington National	3012	LWX		3	no
TDEN	Denver	3013	BOU	3-Mar	3	yes
TDFW	Dallas/Ft. Worth	3014	FWD		3	yes
TDTW	Detroit	3015	DTX	yes	3	yes
TEWR	Newark	3016	OKX	yes	3	yes
TFLL	Fort Lauderdale	3017	MFL	yes	3	no
THOU	Houston Hobby	3018	HGX		3	yes
TIAD	Dulles	3019	LWX		3	no
TIAH	Houston International	3020	HGX		3	no
TICH	Wichita	3021	ICT		3.1	yes
TIDS	Indianapolis	3022	IND		3	yes
TJFK	New York City	3023	OKX	yes	3	yes
TLAS	Las Vegas	3024	VEF		3	yes
TMCI	Kansas City	3025	EAX		3	yes
TMCO	Orlando International	3026	MLB		3	yes
TMDW	Chicago Midway	3027	LOT		3	yes
TMEM	Memphis	3028	MEG		3	no
TMIA	Miami	3029	MFL	yes	3	yes
TMKE	Milwaukee	3030	MKX	3-Mar	3	yes
TMSP	Minneapolis	3031	MPX		3	yes
TMSY	New Orleans	3032	LIX		3	yes
TOKC	Oklahoma City	3033	OUN		3	yes
TORD	Chicago O'Hare	3034	LOT		3	no
TPBI	West Palm Beach	3035	MFL	yes	3	yes
TPHL	Philadelphia	3036	PHI		3	yes
TPHX	Phoenix	3037	PSR		3.1	yes
TPIT	Pittsburgh	3038	PBZ		3	yes
TRDU	Raleigh Durham	3039	RAH		3	yes
TSDF	Louisville, KY	3040	LMK		3	yes
TSJU	San Juan	3041	SJU	26-Feb	3	n/a
TSLC	Salt Lake City	3042	SLC	yes	3	yes
TSTL	St. Louis	3043	LSX		3	yes
TTPA	Tampa Bay	3044	TBW	25-Feb	3	yes
TTUL	Tulsa	3045	TSA		3	yes
Central Collection Activated				Status (45 Total Sites)		
Candidates				yes	3.1	yes
Issue Affecting Candidacy				10	4	34

TDWR SPG Level III Product Central Collection Plans and Status

WFO #	SPGs @ wfo	Sending WFO ID CCCC	TDWR SPG ID xxx	TDWR SPG ID	SPG #	OB9 Install Date	CC Start	WFO #	SPGs @ wfo	Sending WFO ID CCCC	TDWR SPG ID xxx	TDWR SPG ID	SPG #	OB9 Install Date	CC Start	
1	1	KBOU	DEN	3013	1	17-Feb	3-Mar	17	4	KLWX	ADW	3001	22	17-Mar		
2	1	KBOX	BOS	3004	2	3-Mar				KLWX	BWI	3005	23			
3	1	KCLE	LVE	3006	3	13-Nov	20-Nov			KLWX	DCA	3012	24			
4	1	KDTX	DTW	3015	4	18-Nov	2-Dec			KLWX	IAD	3019	25			
5	1	KEAX	MCI	3025	5	11-Mar		18	1	KMEG	MEM	3028	26	17-Feb	3-Mar	
6	1	KFFC	ATL	3002	6	17-Mar		19	3	KMFL	FLL	3017	27	6-Nov	18-Nov	
7	2	KFWD	DAL	3010	7	3-Mar				KMFL	MIA	3029	28		20-Nov	
		KFWD	DFW	3014	8		KMFL			PBI	3035	29	20-Nov			
8	1	KGSP	CLT	3007	9	17-Mar		20	1	KMKX	MKE	3030	30	24-Feb	3-Mar	
9	2	KHGX	HOU	3018	10	23-Feb	3-Mar	21	1	KMLB	MCO	3026	31	25-Mar		
		KHGX	IAH	3020	11		3-Mar	22	1	KMPX	MSP	3031	32	16-Mar		
10	1	KICT	ICH	3021	12	12-Mar		23	1	KOHX	BNA	3003	33	23-Mar		
11	3	KILN	CMH	3008	13	1-Apr		24	2	KOKX	EWR	3016	34	20-Nov	9-Dec	
		KILN	CVG	3009	14		KOKX			JFK	3023	35	19-Feb			
		KILN	DAY	3011	15		25	1	KOUN	OKC	3033	36	24-Feb	3-Mar		
12	1	KIND	IDS	3022	16	10-Mar		26	1	KPBZ	PIT	3038	37	17-Mar		
13	1	KLIX	MSY	3032	17	24-Mar		27	1	KPHI	PHL	3036	38	16-Mar		
14	1	KLMK	SDF	3040	18	16-Mar		28	1	KPSR	PHX	3037	39	3-Mar		
15	2	KLOT	MDW	3027	19	31-Mar		29	1	KRAH	RDU	3039	40	9-Apr		
		KLOT	ORD	3034	20		30	1	KSLC	SLC	3042	41	19-Nov	6-Jan		
16	1	KLSX	STL	3043	21	16-Mar		31	1	KTBW	TPA	3044	42	18-Feb	25-Feb	
							potential	32	1	KTSA	TUL	3045	43	18-Feb	3-Mar	
						plan	candidate	33	1	KVEF	LAS	3024	44			
						actual	complete	34	1	TJSJ	SJU	3041	45	17-Feb	26-Feb	

Central collection will be activated no sooner than around 1 week after OB9 is installed on AWIPS.
 Activation goals: 30 sites by the end of March, all sites by June.